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Overview: This project is responsible for planning and implementing the 
organizational and staffing changes recommended in the redesign report, including 
reducing the sections in the bureau from 4 to 3 and developing a mechanism to do the 
work previously performed by standing teams.  Mike Degen and Larry Lynch are 
leading this workgroup. 
Due 
Date 

Milestones Status/Summary 

3/30/05 Workgroup 
Meeting 
Minutes 

The issue of the future of teams in the program was raised.  The group 
will need to find a way to continue the good work the teams have 
accomplished, especially in strengthening regional/central office 
relationships.Using the proposed bureau structure as a templace the 
group began discussing how to reallocate the roughly 20 staff in 
central office.  We may not be able to fully implement the revised 
structure due to limited staffing and “mismatched” skills.  The group 
will identify priority needs that should be filled whenever vacancies 
occur.  Three subgroups were formed to deal with the three sections:  
Aggie, Colleen and Gretchen will work on Business Support.  Larry, 
Len and Janet will work on Hazardous Waste.  Jack, Ken, and Jane 
will work on Solid Waste and Recycling. 

4/06/05 Workgroup 
Meeting 
Minutes 

It was decided that this workgroup will look at:  operational and 
structural changes of the bureau; regional structure; and will keep in 
mind diminishing resources and need for continued environmental 
protection.  Initial plan is for 3 groups: 1) Active Landfilll Team (8 
engineers and 8 hydros); 2) Closed Landfill Team (3 engineers and 3 
hydros); 3) Hazardous Waste Team of 2 positions and 1 hydro. 
Reports were provided by subgroup members.  Solid Waste and 
Recycling Section to consist of 7.5 FTEs (section chief, 2 team 
coordinators, technical person, hydro expert, engineer expert, 0.5 
guidance development expert, and database position (if not in 
Business Section)).  Hazardous Waste Section to consist of 6 FTEs 
(section chief, haz waste coordinator, chemist technical expert, 
nonmentallic mining, 0.5 metallic mining, 0.5 special waste and 
position for special projects, rules, guidance, training).   Business 
Section to consist of 9.5 FTEs (section chief, 2 database managers, 
program assistant, office manager, 0.5 GEMS data manager, web 
master, owner financial responsibility, IT team leader, outreach team 
leader).  First PDs to be prepared are for the section chiefs.  Deb and 
Mike will write narrative defining central office/regional interaction. 

4/14/05 Workgroup 
Meeting 
Minutes 

Discussed what number should be used for staffing level.  Decided to 
use current numbers.  Bureau may lost position in Governor’s budget 
and this will have to be planned in. 

4/27/05 Workgroup 
Meeting 
Minutes 

Waste Management Team’s comments on interim status report were 
discussed:    Consider a transition to alleviate anxiety of waste 
specialists and program assistants. Section chief’s need only “general 
knowledge” of subprograms. Need more emphasis on hazardous 
waste prevention.  Need staff person assigned to budget work. 
 
Decided to fill section chief positions competitively. Determine up front 
what position description changes will trigger need for recruitment. Try 
to avoid opening process to individuals previously laid-off or lateral 
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transfers. Keep work duties aligned with class and pay of each 
position. If new positions need to be filled, do all interviews at the 
same time. A first check showed there may be 3 positions with no 
existing position description match:  recycling technical expert, IT team 
leader, and outreach specialist.  Looks like about a 50/50 split 
between close matches and those needing significant position 
description work.  A 3rd core technical group wasn’t directed by 
redesign report – make sure this discrepancy is clear. 

4/15/05 Interim Report – 
Change 
Program 
Structure & 
Operations 

The content in this document is limited to bureau structure.  
(Structure for regions will be accomplished later.)  In the near 
term the program will address the duties of the positions as best 
we can with current staff complement.  It will be important to 
bring additional skills to the program as positions become 
vacant.  Staff will be realigned into 3 sections.  Position 
classifications will change, but position descriptions will undergo 
a range of modifications.  The intent is to put the program in 
position to start a deliberate transition towards the ideal state.  
Continued work of this workgroup will be consistent with the 
following commitments:  relocation of staff will be minimized, 
some staff may occasionally work across regional lines, 
hazardous waste licensing will be done by no more than 2 
individuals, solid waste plan review will be done by a core 
review team, hydro and engineering work will be done by a core 
technical team, specialists will be responsible for no more than 
two program areas and will not do active landfill inspection work, 
program assistant roles will be consistent with existing duties, 
building a culture of achieving environmental performance 
through beyond compliance tools is a priority.  See report for 
details of staffing in each of the 3 sections. 

6/06/05 Workgroup 
Meeting 

 

 
 


